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CHANGE ORDER NO.: 02 

Owner: The Village of Menands Owner’s Project No.:  

Engineer: LaBella Associates, DPC Engineer’s Project No.: 2220974.06 

Contractor: New Castle Paving, LLC Contractor’s Project No.:  

Project: South End Water & Sewer Improvements 

Contract Name: Contract 1 - General Construction 

Date Issued: July 6, 2026  Effective Date of Change Order: July 6, 2026  

The Contract is modified as follows upon execution of this Change Order: 

Description: 

Adding Alternate No. 03 $494,550.00 and Alternate No. 04 $434,200.00  to Contract 

Attachments: 

See Page 3 and 4 of  EJCDC C-410 

Change in Contract Price 

Change in Contract Times 

[State Contract Times as either a specific date or a 

number of days] 

Original Contract Price: Original Contract Times: 

 Substantial Completion: 620 Days 

$ 9,844,032.40 Ready for final payment: 710 Days 

  [Increase] [Decrease] from previously approved 

Change Orders No. 01 to No. 01  

[Increase] [Decrease] from previously approved 

Change Orders No. 01 to No. 01 

 Substantial Completion: -0- 

$ 0.00 Ready for final payment: -0- 

  Contract Price prior to this Change Order: Contract Times prior to this Change Order: 

 Substantial Completion: 620 Days 

$ 9,844,032.40 Ready for final payment: 710 Days 

  [Increase] [Decrease] this Change Order: [Increase] [Decrease] this Change Order: 

 Substantial Completion: 120 

$ 928,750.00 Ready for final payment: 120 

  Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 

 Substantial Completion: 740 Days 

$ 10,772,782.40 Ready for final payment: 830 Days 

   

 Recommended by Engineer  Accepted by Contractor 

By:    

Title:    

Date:    

 Authorized by Owner  Approved by Funding Agency (if applicable) 

By:    

Title:    

Date:    
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